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Operations & 
Maintenance Plan

6 18

Include operational changes needed to 
minimize EFF TP as required by II.C.3.a. 
(II.C. is the QAP; ref. should be II. B.3.a., 
Phosphorus Mgt Plan).  Depends on the 
Phos Mgt Plan completion.

Need input from 
PMP

Toxics 
Management Plan

6 18 Submit TMP to EPA and IDEQ
Need 12 months 
of monitoring to 
develop plan

Toxics 
Management

12 18
Implement the TMP, to reduce PCBs and 
Dioxin to "maximum extent practicable."

Time line 
dependent on 
TMP 
development.

Phosphorus 
Management Plan

18

Include QA data required by II.C.1-5 
(QAP). Evaluate TP  reduction potential 
of WRF and industrial users, identify 
goals; work with IUs to reduce TP.

Quality Assurance 
Plan

3 6

For all permit monitoring; explain 
anomalies; training; change 
management.  Depends on the TTF QAP 
recommendations.

Requires input 
from TTF on 
toxics sampling 
and analytical 
methods.

Emergency 
Response and 
Public Notification 
Plan

6
Include notification and response 
procedures for SSOs, bypass and upset

Pretreatment 
Program

6 12

Extensive "approvable" submittal to 
meet 40CFR403.8 for delegated 
authority.  Post Falls has submitted a 
draft to EPA, but we need a consultant 
to review and revise it prior to final 
submittal.  

Need 12 months 
for consultant 
selection, review, 
revision and 
submittal.
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